




2017 P1C1 Daily Report



Flight Campaign ID: 2017_P1C1

FBO ID & City: Wichita Falls Regional Airport (KSPS)
- Wichita Falls, TX

Domain: 11

Sites Flown: BLUE

Days left in Domain: 3

Flight Hours: 02:41

Hours until maintenance: 51.82

Date: 2017-05-06

Report Author: Mitch Haynes

Pilots: Grant Frost, Kyler Dalton

Flight Crew: Mitch Haynes, Ivana Vu

Ground/GPS: None

Additional Personnel: None

GPS Instruments:

01 - FBO-KSPS, 04 - BLUE

Summary:

Clear skies across Texomaland today allowed for the completion of the Blue River flight box under 100% green conditions. Assuming QAQC results reveal no need to re-fly any lines, this collect will conclude our D11 surveys.


Issues/Concerns:

None

Comments:

- Lines 1-15 of BLUE were collected under green conditions
- All 4 flight boxes in D11 (CLBJ, OAES, PRIN, and BLUE) have been collected in their entirety under 100% green conditions.
- In order to avoid potentially stormy weather on Wednesday, Payload 1 will tentatively plan to transit to D08 one day earlier, on Tuesday, May 9th.
- Thanks to Fernando for his late night and weekend troubleshooting of the hotel kit. Your hard work is appreciated!
- Abe Morrison arrived in D11 today.
- Cameron Chapman will travel to Birmingham tomorrow to begin deploying GPS units in anticipation of D08 surveys.

Lidar Screenshot



Domain Coverage

- CLBJ – Lines 1-29 Green
- OAES – Lines 1-36 Green
- PRIN – Lines 1-26 Green
- BLUE – Lines 1-15 Green

Pictures:

Below – Nothing but blue skies above the Blue River Flight Box today





Above – Blue River access area for NEON

Below – Close up of instrumentation area




DFIR and small instrumentation tower
currently being built by SIV



AOP GPS Base Station



Weather Forecast



Flight Collection Plan for May 7th, 2017:

Crew Down Day: No flight activities planned / Begin retrieval of GPS Units

Flight Collection Plan for May 8th, 2017:

Continue retrieval of GPS Units / If necessary, re-fly any lines flagged by QAQC

Flight Collection Plan for May 9th, 2017:

Transit to Birmingham, AL (D08)