



September 10, 2018 Payload 2 Daily Flight Report



Date: 2018-09-10

Flight Campaign ID: 2018_P2C1

Airport, FBO ID, City: Nashua Airport (KASH) - Nashua, NH

Domain: 01

Sites Flown: None

Days left in Domain: 0

Report Author: Robb Walker

Flight Crew: Robb Walker, Michael Wussow

Ground/GPS: Mitch Haynes

Pilots: Mike Francis, Gina Moore

Additional Personnel:

GPS Instruments: None

Flight Hours: 00:00

Hours until maintenance: 111.15

Summary

Rain and cloud cover prevented flights today. This concludes collections in D01 for the year.

Concerns

Evaluating weather and optimal time for transit in order to avoid hurricane and limit number of missed days in D03.

Comments

Packing will begin tomorrow with shipping of GPS kits to Boulder and Hotel Kit/Pony Express to Gainesville.

Cumulative Domain Coverage

BART

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36				

Flown: 100% (36/36)

Green: 0% (0/36)

Yellow: 0% (0/36)

Red: 100% (36/36)

HARV_P1

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
21	22	23	24	25	26	27	28	29											

Flown: 100% (29/29)

Green: 0% (0/29)

Yellow: 45% (13/29)

Red: 69% (20/29)

HARV_P3

1	2	3	4	5	6	7	8
---	---	---	---	---	---	---	---

Flown: 100% (8/8)

Green: 0% (0/8)

Yellow: 0% (0/8)


Red: 100% (8/8)

N01A


Flown: 100% (1/1)
 Green: 0% (0/1)
 Yellow: 0% (0/1)
 Red: 100% (1/1)

Weather Forecast

Nashua, NH



Gainesville, FL



Flight Collection Plan for 11 Sept 2018

No plan for collection and transit may begin as early as Tuesday.