




## 2017 P2C1 Daily Report



**Flight Campaign ID:** 2017\_P2C1

**FBO ID & City:** Hillsboro Airport (KHIO) - Hillsboro, OR

**Domain:** 16

**Sites Flown:** None

**Days left in Domain:** 10

**Flight Hours:** 00:00

**Hours until maintenance:** 73.25

**Date:** 2017-06-13

**Report Author:** Matt Devoe

**Pilots:** Kyler Dalton, Stephen Brawder

**Flight Crew:** Matt Devoe, Ivana Vu

**Ground/GPS:** Mitch Haynes

**Additional Personnel:** None

### **GPS Instruments:**

-None

### **Summary:**

-Once again, Marginal VFR conditions, rain and a low cloud deck prevented flights today. The crew made a road trip to the Wind River site to swap GPS batteries.


### **Issues/Concerns:**

-None

### **Comments:**

-Flight Operations manager, Nick Marusich arrives D16 this evening to assume GPS duties.

## Weather Forecast



### Flight Collection Plan for 14 June 2017:

#### **Flyority 1**

Collection Area: Wind River Experimental Forest (WREF) – Priority 1 Flight Box

Flight Plan Name: D16\_WREF\_C1\_P1\_v2.pln

On Station: 0930 L / 1630 UTC

#### **Flyority 2**

Collection Area: Abbey Road (ABBY), lines 2-17 & 43-44

Flight Plan Name: D16\_ABBY\_R2\_P1\_v2.pln

On Station: 0930 L / 1630 UTC

#### **Flyority 3**

Collection Area: Wind River Experimental Forest (WREF) – Priority 2 Flight Box

Flight Plan Name: D16\_WREF\_C1\_P2\_v2.pln

On Station: 0930 L / 1630 UTC

#### **Crew**

Lidar: Ivana Vu

NIS: Matt DeVoe

Ground / GPS: Mitch Haynes, Nick Marusich

### Flight Collection Plan for 15 June 2017

None planned due to scheduled crew rotation