




2017 P1C1 Daily Report



Flight Campaign ID: 2017_P1C1
FBO ID & City: Bradford, PA (KBFD)
Domain: Transit from D01 to D05
Sites Flown: None
Days left in Domain: N/A
Flight Hours: 0.0
Hours until maintenance: 17.98

Date: 2017-08-25
Report Author: Ivana Vu
Pilots: Justin Eddington, Randy Schneider
Flight Crew: Ivana Vu
Ground/GPS: Cameron Chapman (D01 GPS), Abe Morrison (D05 GPS)
Additional Personnel: None

GPS Instruments:

None

Summary:

TOIL mechanics arrived in Bradford today and started the routine 125-hour aircraft maintenance phase. Crew will continue transiting to D05 as soon as the aircraft propeller is fixed.

Issues/Concerns:

- Replacement propeller is expected to arrive tomorrow
- Flight 2017082315 QAQC will be rerun when Hotel Kit is back online in D05

Comments:

- GPS 03 (BART) in D01 has been retrieved
- GPS 02 (STEI/TREE) in D05 is online
- Dave Gambino will arrive in D05 tonight

Flight Collection Plan for August 26 2017

No flights scheduled (125-hr Maintenance Phase & prop replacement)

Flight Collection Plan for August 27 2017

Continue transit to D05 (if maintenance complete)